
Original Contract 

Amount:
90,084.88$                     

Project Name:
Building Expansion at the Existing

Harrisburg Public Works FacilityNet Change by 

Previous CCOs:
-$                               

City of Harrisburg Construction Change Order No. 1

Increase/Decrease 

this CCO:
4,192.69$                       Contractor Name: MLC Construction, Inc.

Current Contract 

Amount:
94,277.57$                     SEI No.: 21554

All CCO’s must comply with South Dakota Codified Law 5-18B-19.  To view the law in its entirety:  http://legis.state.sd.us/statutes/index.aspx.

The following change in plans and/or specifications for the subject project is hereby made.  Attach supporting documents as required.

Line Item(s) or   

RFP #
Description of Proposed Work Justification Cost

1 4 Electrical - upsize feeder wire for furnace 695.00$                 

Per Owner request.

2 6 Fire Suppression 2,375.00$              

3 15 Cabinetry (12 each) 5,820.00$              

4 16 Countertops 350.00$                 

5 23 Performance Bond Contractor did not provide. (2,091.00)$             

6 Overhead & Profit 1,163.79$              

7 SD Excise Tax (2.041%) 169.66$                 

8 Credit Owner Contingencies (4,289.76)$             

9

10

11

12

13

14

15

16

19

Net Increase/Decrease this 

Change Order:
4,192.69$              

17

18

Time Extension 

Justification:
N/A

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project,  and when accepted by the Contractor and upon approval 

by the City of Harrisburg, shall become part of said contract.

Date Signature

Original 

Completion Date:
6/30/22

Net Time Change of 

Previous CCO's:
None

Time Change Due On 

This Change Order:
None

Revised Contract 

Completion Date:
6/30/22

Mayor Approval

Architect/Engineer Recommendation

Contractor Acceptance

See Attachment for Quantities and/or Justifications: Yes No


